

MEMORANDUM

DATE: May 10, 2017

TO: Brian Dissette

FROM: Corey A. Kandow, PE

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project


Over this past week, Milbocker & Sons has all but finished the gravel work in our Phase III (Brockway to Baseline) area. The entire project length is now graveled and ready for surface work (sidewalks, curbs, and driveways) to start. Miscellaneous utility adjustments were also made to several of our new storm catch basins in preparation of curb placement. Other work over the past week has consisted of on-going utility relocation work by Frontier, Comcast, and Kent Power.

Today, Duran Concrete started placement of our new curb & gutter on the south half of the project. This work started at Dyckman Avenue and was progressing up the west side of North Shore Drive this morning. Curb work in our Phase II (Dyckman to Brockway) area is expected to take place over the remainder of this week. As mentioned in the door hangers that went out yesterday, please stay off newly placed curbs for at least 3-4 days, or until the Contractor opens driveways back up. **Residents within the south half of our project (Dyckman to Brockway) should plan on parking accordingly. Larger parking lots (with multiple driveways) along our project length will remain accessible during this work. If you see traffic control devices preventing access to a particular driveway, use an adjacent driveway that is open.** Others needing access to their vehicles will need to park on an adjacent side street or off-site until the new curb & gutter can sufficiently cure.

Other potential work for the upcoming week includes grading & new sidewalk placement in the Phase III (Brockway to Baseline) area. Concrete driveway apron work within Phase II may also take place as early as next week.

On-going utility relocation work by Kent Power, Comcast and Frontier Communications should also be expected.

Finally, weekly on-site "tailgate talks" continue to take place for anyone with specific project related questions. These meetings take place on Wednesday's at 9:30 a.m. on the sidewalk in front of North Side Memories on Dyckman Avenue.



Curb & Gutter installation near Dyckman Avenue