

MEMORANDUM

DATE: January 11, 2017

TO: Brian Disette

FROM: Jason W. Marquardt, P.E.

RE: SRF #5602-01 Dunkley and Black River Project Update

Dunkley and Black River Project

Construction commencement for the Dunkley and Black River Infrastructure Replacement Project has started following the New Year. Over the past week, Milbocker & Sons has mobilized construction equipment, delivered pipe and construction materials, and has set up dewatering and ground water treatment processes as well as other set up tasks. Two cranes are now located adjacent to the Wastewater Treatment Plant (WWTP). One crane will be used to drive piling during construction operations for installation of the sanitary sewer. The remaining crane will continue to operate on construction items related to the WWTP improvements.

Traffic will be limited on East Wells Street during sanitary sewer installation. The boat launch area will be closed during construction with access being provided in early spring (March). The contractor will be starting sewer and water main construction working North to South along East Wells Street over the next several weeks. The existing roadway surface will be removed prior to utility construction. Road Closed signage will be in place at the intersection of Dunkley and East Wells Street.

As part of this project, the City will be completing temporary electrical relocation work as part of the construction for the sanitary sewer.

All construction on the east side of the Black River is scheduled for completion by June 30, 2017.

Tailgate talks will occur on Tuesdays at 9:30 am onsite located at the intersection of Dunkley and East Wells Street. For anyone who has specific questions or comments, please feel free to contact me at (269) 926-4565.

